
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:55 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 244 Date: 19-Apr-2013 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 319

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track porgress of FWS mechanical piping and dehumidification unit installation. Inspect deliver of
material. Misc MEP paperwork and write diaries.

A 20 foot section of 10" DIP delivered to Piepr 7 to be used for make up a length a pipe that has been
removed. In addition, length of wide flange was deliver to be used to fabricate the PS-28 pipe support.
Both pieces of materiall were inspected, were undamaged, and had the accompanying COCs and mill
certs, and were field released.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking until their information is in PMIV.

Damian Wilkinson was at the bridge starting at 0630. He spent approximately 2 hours reinstalling the butyl
rubber and caulking DH of CB 102S. This caulking was torn out when the s-wire was rewrapped.

He then spent 6 hours inspecting the caulking DH underside of CB 58N, and covering the cadwelds within
the caulk bead at various locations along the NMS and SMS.

067 C-COA-SCE.067

Bid Item: 122 0-000-000.12204-0120F4 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

10" DIP Delivery

A 30' section of flanged 10" pipe arrived at Pier 7 at 0900. I inspected the pipe and determined it was free
from damage. Dave Law gave me copies of the appropriate COCs and test results for this material and I
field released it.

122 0-000-000.122

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 244 Date: 19-Apr-2013 Friday

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path MEP

Dave Law, Narciso Biagi, Rick Kickvee and new hire James Perry spent the shift intalling and welding the
4" CA line along the bike path at approximately PP 14.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve Gwizdak phoned me at approximately 0730 to inform me that they had completed the installation of
the west loop dehumidification system. I inspected it, determermined it was free from damage, and
conformed to details in the approved submittal 125.

Carol Choy, TYLIN called me at 1100 to inform me that there was no need to relocate the flex conduit
sections between the north and south deviation saddles and the jacking saddles.

After the FW Spencer crew finished with the west loop, Steve Gwizdak, Steve Moseley, and Craig Perry
went to the east anchorage, north side, to work on the installing the ductwork.

128 0-000-000.128

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking until their information is in PMIV:

After repairing the caulking on CB 102S, Damian Wilkinson went up the NMS catwalk to investigate a
problem at CB 58N. The caulk at the DH/bottom side of the cable was torn out, and it was discovered that
water was ponding at the low spot in the cable band. The moisture was dried, then the caulk and butyl
rubber replaced.

Following the work at CB 58N, he went to various locations along the NMS and SMS caulking over
cadwelds within the caulk bead.

Total time for these two operations was approximately 6 hours. However, at the time of this writing, it has
not been determined how much of this time is extra work at force account and how much is item work.

001 0-FSW-EFA.096
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